



PROCESS TIMELINE

APPLICATION DEADLINE:
Aug. 31

PUBLIC HEARINGS

COST ESTIMATES

JUNE

AND

AUGUST

SEPTEMBER

OCTOBER

NOVEMBER

STEP 1: Neighborhood hearings held in each district to hear requests.



STEP 2: PIAC holds committee meetings to review the Citywide Capital Improvements Plan and GO KC Bond Plan.



BUDGET ADOPTION

DECEMBER

JANUARY

FEBRUARY

MARCH

APRIL

STEP 3: City Council and PIAC Representatives meet to look over applications and cost estimates from December to January.



STEP 4: Review the City Budget. The Mayor and City Council adopt the City Budget the 4th Thursday in March.



STEP 5: Award letters sent in April.



FUNDED

DESIGN & PLANNING


CONSTRUCTION

MAY

STEP 6: Budget approved May 1. Funds are available to start the project.



STEP 7: Engineer review and design of conceptual design, then preliminary design and then right-of-way plans.



STEP 8: Construction can take anywhere from 3 months to 2 years depending on the scope of the project.

