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History

• PIAC request submitted 2019
• $500,000 approved for fiscal year 2020
• Additional grant funding submitted summer of 2020

• Not awarded
• Engineering Firm of HDR selected summer of 2020



PIAC Request - Intersections



Project Approach

• 3 Main Components
• Engineering study with public involvement/engagement
• Preparation of construction plans
• Construction



Study/Data Collection



Tentative Project Schedule

• September 2020 - Notice to proceed to HDR to begin study and data 
collection

• November 2020- Data collection/Existing Conditions analysis complete
• Public Engagement

• December 2020 - Public Meeting #1 (Virtual)
• January 2021 - Draft set of recommendations and sketch
• February 2021 - Public Meeting #2 (Virtual)

• March 2021 - Final recommendations and report
• *The full project design and actual construction of the traffic calming 

measures will occur after the study portion.



Solutions to be Evaluated

Roundabout/Traffic Circle Bulb outs/medians Striping modifications

Optical narrowing Speed feedback signs/etc.Speed limit changes/signage



Public Engagement

• Project Website
https://www.kcmo.gov/Home/Components/FacilityDirectory/FacilityDirector
y/211/360

• Contacts
• Ben McCabe – ben.mccabe@kcmo.org
• Maggie Green - maggie.green@kcmo.org

• 2 Public Meetings
• December 2020 - Public Meeting #1 

• Virtual meeting to gather feedback
• January 2021 - Draft set of recommendations and sketch
• February 2021 - Public Meeting #2 

• Virtual meeting to present recommendations, sketch and next steps

https://www.kcmo.gov/Home/Components/FacilityDirectory/FacilityDirectory/211/360
mailto:ben.mccabe@kcmo.org
mailto:maggie.green@kcmo.org


Ben McCabe
ben.mccabe@kcmo.org

816-513-9849

Public Comment
https://www.kcmo.gov/Home/Components/FacilityDirectory/FacilityDirectory/211/360 

mailto:ben.mccabe@kcmo.org
https://www.kcmo.gov/Home/Components/FacilityDirectory/FacilityDirectory/191/360
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