

**PHASE 4**  
(AUGUST 2021 - NOVEMBER 2021)

**PHASE 3**  
(JUNE 2021 - AUGUST 2021)

**PHASE 1B**  
(JUNE 2020 - MARCH 2021)

MAINTAIN ACCESS  
TO PARK

PRIVATE DRIVE

APPROX. GRADING LIMITS

NW WAUKOMIS DR

CLOSE ACCESS TO 56TH TERRACE  
(DETOUR TO ENGLEWOOD)

MAINTAIN ACCESS  
TO 58TH STREET

ROAD REPLACEMENT  
IN FRONT OF SCHOOL  
SUMMER 2021

**NW WAUKOMIS CONSTRUCTION PHASING**

- COMPLETE BRIDGES & STREAMBANKS FIRST DURING WINTER 2020-2021
- ALLOWS FOR TRADITIONAL ROADWAY REPLACEMENT DURING 2021
- PHASES 2 & 4 COULD BE SWITCHED

PHASE 1: BOTH BRIDGES FIRST  
- ONE BRIDGE AT A TIME FOR COMMUNITY CENTER & 62ND STREET ACCESS

PHASE 2: ROUNDABOUT & COMPLETION OF NORTH OF SCHOOL  
- ACCESS TO COMMUNITY CENTER DURING SUMMER CONSTRUCTION

PHASE 3: LINE CREEK ELEMENTARY

PHASE 4: SOUTH END

**PHASE 2**  
MARCH 2021 - JUNE 2021

**PHASE 1B**  
(JUNE 2020 - MARCH 2021)

**PHASE 1A**  
(JUNE 2020 - MARCH 2021)

MAINTAIN ACCESS TO  
COMMUNITY CENTER  
(SOUTH ONLY PHASE 1A,  
NORTH ONLY PHASE 1B)

REPLACE DRIVEWAY PRIOR TO  
PHASE 1C FOR RETAINING WALL  
CONSTRUCTION

MAINTAIN ACCESS TO 62ND STREET  
(SOUTH ONLY PHASE 1A,  
NORTH ONLY PHASE 1B)

